
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/14/2021

ESTIMATE SUMMARY 06:55:33

CONTID: C24128         ESTIMATE NO: 0008 PROG 2005

PCN: 24128-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 6 CP 4 PERCENT TIME:

PROJECT NO: NHPP0253-283                  

I-25 EXPRESS LANES SEGMENT 6 CP 4, CMGC

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 36,750,022.62 PARTICIPATING $ $ 81,612.09

AWARD PROJECT AMT: 35,653,936.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
111,490.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,448.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.50%

27,744,511.03

81,612.09

193,102.41

190,654.05

$

$

$

$

9,005,511.59

0.00

9,005,511.59

111,490.32

9,117,001.91

-189,295.79

0.00

8,927,706.12

0.00

AMOUNT DUE 8,927,706.12 190,654.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 190,654.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

212.0 TIME ALLOW: 4/26/2023 ??:??:??

ORIG TIME ALLOW: 4/26/2023 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/01/202006/30/2021

09/18/2020

10/16/2020

11/03/2020

12/01/2020
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.361

0.000

201-00000  
 

36,154.040.361

0.00

1.000

L S 

100,149.69000

0010 Removal of Structure (Irrigation) 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

2,602.35000

0015 Removal of Tree 3.000

0.000

202-00010  
 

4,035.843.000

0.00

3.000

EACH

1,345.28000

0016 Rem Tree Additional 16.000

0.000

202-00010  
 

6,687.0416.000

0.00

16.000

EACH

417.94000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

2,291.45000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,301.18000

0030 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,605.00000

0035 Removal of Ditch Lining 21.000

0.000

202-00025  
 

244.0221.000

0.00

497.000

LF  

11.62000

0040 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

22.17000

0041 Rem S and D Pave -CMO 4 135.000

0.000

202-00026  
 

5,652.45135.000

0.00

476.000

SY  

41.87000

0045 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

1.000

EACH

1,513.75000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

0.000

EACH

975.19000

0055 Removal of Pipe 148.000

0.000

202-00035  
 

4,977.24148.000

0.00

723.000

LF  

33.63000

0060 Removal of Pipe (8" PVC Waterline) 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

44.88000

0065 Removal of Pipe (Special) (10" AC 0.000

0.000

202-00036  
 

0.000.000

0.00

0.000

LF  

52.75000

0070 Removal of Pipe (Special) (4" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

0.000

LF  

52.45000

0075 Removal of End Section 3.000

0.000

202-00037  
 

2,697.933.000

0.00

8.000

EACH

899.31000

0080 *Removal of Delineator 8.000

0.000

202-00090  
 

217.288.000

0.00

9.000

EACH

27.16000

0084 Rem Conc Pavement 796.000

179.000

202-00210  
 

20,913.75975.000

3,839.55

2,745.000

SY  

21.45000

0085 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

0.000

SY  

21.45000

0090 Removal of Asphalt Mat 1,715.000

0.000

202-00220  
 

12,931.101,715.000

0.00

4,425.000

SY  

7.54000

0095 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

7.99000



CONTID: C24128         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Rem Pavement Marking 159.000

0.000

202-00250  
 

351.39159.000

0.00

159.000

SF  

2.21000

0100 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

162.94000

0105 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

54.31000

0110 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

278.20000

0115 *Removal of Fence 1,782.000

216.000

202-01000  
 

2,717.281,998.000

293.76

1,998.000

LF  

1.36000

0120 *Removal of Guardrail Type 3 1,073.000

0.000

202-01130  
 

3,841.341,073.000

0.00

1,524.000

LF  

3.58000

0125 Removal of Guardrail Type 7 33.000

0.000

202-01170  
 

870.8733.000

0.00

328.000

LF  

26.39000

0130 *Removal of End Anchorage 9.000

0.000

202-01300  
 

2,150.829.000

0.00

14.000

EACH

238.98000

0135 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

0.000

HOUR

423.59000

0139 Unsuitable Material /Saturated Trench 323.000

0.000

203-00050  
 

11,301.77323.000

0.00

600.000

CY  

34.99000

0140 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

13.94000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0141 Emb Matl (CIP) 14,774.000

0.000

203-00060  
 

204,176.6814,774.000

0.00

43,917.000

CY  

13.82000

0145 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

129.71000

0150 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

230.94000

0155 Backhoe 19.000

0.000

203-01510  
 

4,282.0319.000

0.00

40.000

HOUR

225.37000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

277.69000

0165 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

181.43000

0170 *Potholing 200.750

0.000

203-01597  
 

61,493.74200.750

0.00

201.000

HOUR

306.32000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

48.47000

0180 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

0.000

CY  

67.02000

0181 Filter Matl (CL A) - CMO9 31.000

0.000

206-00510  
 

4,786.4031.000

0.00

43.000

CY  

154.40000

0182 Shoring - HLME Additional Required 1.000

0.000

206-01750  
 

9,763.001.000

0.00

1.000

L S 

9,763.00000



CONTID: C24128         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 Stockpile Topsoil 6,105.000

68.000

207-00210  
 

56,236.036,173.000

619.48

20,980.000

CY  

9.11000

0190 *Erosion Log Type 1 (12 Inch) 4,544.000

40.000

208-00002  
 

19,802.884,584.000

172.80

15,000.000

LF  

4.32000

0195 *Silt Fence 9,027.000

0.000

208-00020  
 

13,269.699,027.000

0.00

11,000.000

LF  

1.47000

0200 *Aggregate Bag 484.000

56.000

208-00035  
 

4,692.60540.000

486.64

1,000.000

LF  

8.69000

0205 Concrete Washout Structure 5.000

0.000

208-00045  
 

9,230.405.000

0.00

8.000

EACH

1,846.08000

0210 Pre-fabricated Concrete Washout Structure (Type  1) 4.000

0.000

208-00046  
 

18,373.044.000

0.00

8.000

EACH

4,593.26000

0215 *Storm Drain Inlet Protection (Type III) 9.000

1.000

208-00056  
 

3,528.3010.000

352.83

75.000

EACH

352.83000

0220 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

22,567.086.000

0.00

12.000

EACH

3,761.18000

0225 Maintenance Aggregate (Vehicle Tracking Pad) 10.000

0.000

208-00071  
 

1,275.2010.000

0.00

450.000

CY  

127.52000

0230 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

642.4812.000

0.00

40.000

HOUR

53.54000

0235 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

169.35000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

134.82000

0245 Water Control 0.254

0.000

208-00400  
 

32,252.990.254

0.00

1.000

L S 

126,980.29000

0250 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

9,095.00000

0255 *Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

17,120.00000

0260 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

271.58000

0265 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

1,284.00000

0267 Res Gdrail Ty 3 0.000

82.000

210-01130  
 

1,978.6682.000

1,978.66

82.000

LF  

24.13000

0268 Res End Anchorage 1.000

0.000

210-01200  
 

4,119.501.000

0.00

1.000

EACH

4,119.50000

0270 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

535.00000

0271 Modify Inlet 2.000

0.000

210-04020  
 

8,990.502.000

0.00

2.000

EACH

4,495.25000

0275 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

10.000

ACRE

461.39000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

26.000

ACRE

792.52000

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,754.12000

0290 *Mulch Tackifier 2,100.000

0.000

213-00061  
 

5,124.002,100.000

0.00

5,280.000

LB  

2.44000

0295 *Bonded Fiber Matrix 0.450

0.000

213-00150  
 

1,689.350.450

0.00

10.000

ACRE

3,754.12000

0300 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

3.25000

0305 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

214.00000

0310 *Noxious Weed Management 1.000

0.000

218-00000  
 

5,350.001.000

0.00

1.000

L S 

5,350.00000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

242.89000

0320 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,088.661.000

0.00

1.000

L S 

3,088.66000

0325 * Materials Management Plan 1.000

0.000

250-00204  
 

3,088.661.000

0.00

1.000

L S 

3,088.66000

0330 Aggregate Base Course (Class 6) 207.000

30.000

304-06007  
 

14,196.30237.000

1,797.00

723.000

CY  

59.90000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

10.000

CY  

435.25000

0340 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

0.000

TON 

51.69000

0345 *Hot Mix Asphalt (Patching) (Asphalt) 202.275

42.620

403-00720  
 

40,010.95244.895

6,963.26

1,035.000

TON 

163.38000

0350 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 137.900

0.000

403-34741  
 

13,595.56137.900

0.00

332.000

TON 

98.59000

0355 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

161.000

TON 

101.97000

0360 Geotextile (Erosion Control) (Class 1) 132.660

0.000

420-00102  
 

4,915.05132.660

0.00

152.000

SY  

37.05000

0365 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

0.000

CY  

252.46000

0366 Riprap (9 In) 63.180

0.000

506-00209  
 

8,534.3563.180

0.00

77.000

CY  

135.08000

0369 Conc S and D Pave (Reinf) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.600

CY  

1,185.28000

0370 *Concrete Lined Ditch (SD103R) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

72.75000

0371 Concrete Lined Ditch (SD103R) - CMO 9 0.000

0.000

507-00550  
 

0.000.000

0.00

1,710.000

LF  

113.95000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Concrete Lined Ditch (SD158L) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

115.61000

0376 Concrete Lined Ditch (SD161L) 916.000

0.000

507-00550  
 

105,788.84916.000

0.00

930.000

LF  

115.49000

0380 Concrete Lined Ditch (SD168L) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

114.86000

0385 *Concrete Lined Ditch (SD179R) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

144.85000

0386 Concrete Lined Ditch (SD179R) - CMO 4 0.000

0.000

507-00550  
 

0.000.000

0.00

627.000

LF  

117.13000

0390 Concrete Lined Ditch (SD181L) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

96.61000

0391 Concrete Lined Ditch (SD188R) 0.000

0.000

507-00550  
 

0.000.000

0.00

10.000

LF  

333.12000

0395 Concrete Lined Ditch (SD30L) 0.000

0.000

507-00550  
 

0.000.000

0.00

0.000

LF  

121.24000

0396 Concrete Lined Ditch (SD235L) 0.000

0.000

507-00550  
 

0.000.000

0.00

28.000

LF  

269.55000

0400 Structural Steel (Galvanized) (irrigation) 0.000

0.000

509-00001  
 

0.000.000

0.00

0.000

LB  

20.47000

0401 Str Steel (Galv) / (irrigation) - CMO 9 0.000

0.000

509-00001  
 

0.000.000

0.00

8,804.000

LB  

11.23000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

0.000

LF  

227.06000

0410 Concrete Class B 55.100

0.000

601-01000  
 

64,545.7955.100

0.00

167.000

CY  

1,171.43000

0415 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

421.31000

0420 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.19000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.20000

0426 Reinf Steel (Epoxy) 5,199.000

6,101.000

602-00020  
 

14,464.0011,300.000

7,809.28

13,651.000

LB  

1.28000

0430 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

160.11000

0431 24 In RCP (CIP) - CMO 4 0.000

0.000

603-01245  
 

0.000.000

0.00

373.000

LF  

176.72000

0432 30 In RCP (CIP) 1,338.000

0.000

603-01305  
 

175,545.601,338.000

0.00

1,338.000

LF  

131.20000

0435 48 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01485  
 

0.000.000

0.00

0.000

LF  

301.24000

0436 48 In RCP (CIP) 512.000

0.000

603-01485  
 

142,807.04512.000

0.00

557.000

LF  

278.92000
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PCN: 24128-BID    ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 60 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01605  
 

0.000.000

0.00

0.000

LF  

535.04000

0441 60x38 In. RCP (CIP) 8.000

0.000

603-02485  
 

3,151.288.000

0.00

24.000

LF  

393.91000

0445 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,433.87000

0450 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,437.521.000

0.00

2.000

EACH

2,437.52000

0451 60x38 In RCES 1.000

0.000

603-05148  
 

5,332.721.000

0.00

2.000

EACH

5,332.72000

0455 15 Inch Steel End Section 0.000

0.000

603-30015  
 

0.000.000

0.00

2.000

EACH

465.39000

0460 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

0.000

EACH

491.19000

0465 15 Inch Plastic Pipe 87.000

0.000

603-50015  
 

7,531.5987.000

0.00

277.000

LF  

86.57000

0470 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

0.000

LF  

126.87000

0475 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

0.000

LF  

423.17000

0480 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,334.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0481 Inlet Ty C (10 Ft) 1.000

0.000

604-00310  
 

5,839.871.000

0.00

1.000

EACH

5,839.87000

0485 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,627.891.000

0.00

1.000

EACH

5,627.89000

0489 Vane Grate Inlet (5 Ft) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

8,576.44000

0490 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

8.000

EACH

7,239.62000

0495 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

46,223.766.000

0.00

10.000

EACH

7,703.96000

0496 MH Slab Base (15 Ft) 2.000

0.000

604-30015  
 

13,139.182.000

0.00

4.000

EACH

6,569.59000

0500 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

0.000

EACH

9,095.00000

0505 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

28.94000

0507 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

276.000

LF  

157.51000

0510 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,026.55000

0515 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,781.52000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

8.000

EACH

263.86000

0525 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

323.72000

0530 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

1,997.000

LF  

4.29000

0535 *Fence (Plastic) 2,674.000

80.000

607-11525  
 

11,676.962,754.000

339.20

4,080.000

LF  

4.24000

0540 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

80.000

LF  

34.26000

0541 Delin (Drv)(Ty I) 0.000

0.000

612-00111  
 

0.000.000

0.00

8.000

EACH

70.00000

0545 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

138.03000

0550 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,740.000

LF  

28.89000

0555 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

750.000

LF  

34.24000

0560 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

420.000

LF  

12.84000

0565 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,390.000

LF  

13.91000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

0.000

LF  

29.96000

0575 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

0.000

LF  

50.29000

0580 *Type One Pull Box (S) 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

1,605.00000

0585 *Type Two Pull Box (S2) 0.000

0.000

613-07002  
 

0.000.000

0.00

9.000

EACH

1,926.00000

0589 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

2.000

EACH

1,605.00000

0590 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

3.000

EACH

2,247.00000

0595 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

0.000

LF  

3.21000

0600 Pull Box (Install Only) 0.000

0.000

613-07199  
 

0.000.000

0.00

0.000

EACH

1,594.30000

0605 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

34,143.70000

0610 *Luminaire (LED) (Special) (Underdeck â€T̃ype U â€™) 0.000

0.000

613-13000  
 

0.000.000

0.00

14.000

EACH

3,049.50000

0615 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

3.000

EACH

2,931.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

8,881.00000

0625 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

588.50000

0630 *Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

60.000

HOUR

588.50000

0635 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

69.000

SF  

21.72000

0640 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

23.90000

0645 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

80.000

LF  

16.30000

0650 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

7.000

EACH

190.11000

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

19.55000

0660 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

298.73000

0664 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

4.000

EACH

695.50000

0665 *Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

1.000

EACH

38,261.32000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,965.000

LF  

5.35000

0675 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

38,380.90000

0680 Fiber Optic Cable (Single Mode) (Install Only) 0.000

0.000

614-87499  
 

0.000.000

0.00

0.000

LF  

4.28000

0685 *Fiber Optic Cable (S Mode)(168 S) 0.000

0.000

614-87502  
 

0.000.000

0.00

0.000

LF  

6.42000

0690 15 Inch Slide Headgate (9 Foot Frame) 0.000

0.000

615-21509  
 

0.000.000

0.00

4.000

EACH

1,768.83000

0695 Parshall Measuring Flume 0.000

0.000

615-50000  
 

0.000.000

0.00

1.000

EACH

11,223.13000

0700 24x12 Inch Parshall Measuring Flume 0.000

0.000

615-52412  
 

0.000.000

0.00

2.000

EACH

11,223.13000

0704 18 In Plastic Siphon Pipe - Phase 1 0.000

0.000

616-23180  
 

0.000.000

0.00

200.000

LF  

203.48000

0705 24 Inch Plastic Siphon Pipe 0.000

0.000

616-23240  
 

0.000.000

0.00

151.000

LF  

205.65000

0710 18 Inch Trash Guard 0.000

0.000

616-30018  
 

0.000.000

0.00

3.000

EACH

1,228.97000

0715 24 Inch Trash Guard 0.000

0.000

616-30024  
 

0.000.000

0.00

2.000

EACH

1,299.62000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 30 Inch Trash Guard 0.000

0.000

616-30030  
 

0.000.000

0.00

0.000

EACH

1,369.13000

0725 36 Inch Trash Guard 0.000

0.000

616-30036  
 

0.000.000

0.00

0.000

EACH

1,722.21000

0726 48 In Trash Guard (EQUIV) 0.000

0.000

616-30048  
 

0.000.000

0.00

1.000

EACH

1,921.63000

0730 60 Inch Trash Guard 0.000

0.000

616-30060  
 

0.000.000

0.00

0.000

EACH

2,968.85000

0735 10 Inch Ductile Iron Pipe 0.000

0.000

619-06100  
 

0.000.000

0.00

0.000

LF  

251.36000

0740 12 Inch Ductile Iron Pipe 0.000

0.000

619-06120  
 

0.000.000

0.00

0.000

LF  

209.52000

0745 24 Inch Ductile Iron Pipe (Casing) 0.000

0.000

619-06240  
 

0.000.000

0.00

0.000

LF  

401.46000

0750 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

0.000

LF  

118.16000

0755 8 Inch Plastic Pipe (Special) 0.000

0.000

619-50640  
 

0.000.000

0.00

0.000

LF  

24,425.84000

0760 10 Inch Plastic Pipe 0.000

0.000

619-50800  
 

0.000.000

0.00

0.000

LF  

193.68000

0765 10 Inch Plastic Pipe (Special) 0.000

0.000

619-50801  
 

0.000.000

0.00

0.000

LF  

4,797.28000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 12 Inch Plastic Pipe 0.000

0.000

619-50960  
 

0.000.000

0.00

0.000

LF  

109.35000

0775 12 Inch Plastic Pipe (Special) 0.000

0.000

619-50960  
 

0.000.000

0.00

0.000

LF  

39,180.50000

0780 12 Inch Plastic Pipe (Fusible) 0.000

0.000

619-50962  
 

0.000.000

0.00

0.000

LF  

115.16000

0785 15 Inch Plastic Pipe 0.000

0.000

619-51200  
 

0.000.000

0.00

0.000

LF  

260.02000

0790 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

0.000

EACH

2,457.79000

0795 12 Inch Gate Valve 0.000

0.000

619-75096  
 

0.000.000

0.00

0.000

EACH

4,188.05000

0800 15 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29016  
 

0.000.000

0.00

265.000

LF  

125.26000

0805 *18 Inch Drainage Pipe (Class 9) (Complete In P lace) 1,012.000

0.000

624-29019  
 

128,837.721,012.000

0.00

1,528.000

LF  

127.31000

0809 18 In Drainage Pipe (CL 9) (CIP) (Special) 0.000

0.000

624-29019  
 

0.000.000

0.00

237.000

LF  

526.80000

0810 24 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29024  
 

0.000.000

0.00

0.000

LF  

540.71000

0811 24 In Drainage Pipe (CL 9) (CIP) (Special) 0.000

0.000

624-29025  
 

0.000.000

0.00

301.000

LF  

540.71000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *24 Inch Drainage Pipe (Class 9) (Complete In P lace) 232.000

0.000

624-29025  
 

56,700.80232.000

0.00

793.000

LF  

244.40000

0820 30 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29031  
 

0.000.000

0.00

0.000

LF  

131.20000

0825 36 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29037  
 

0.000.000

0.00

0.000

LF  

277.45000

0830 48 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29048  
 

0.000.000

0.00

0.000

LF  

946.74000

0831 48 In Drainage Pipe (CL 9) (CIP) (Special) 237.000

0.000

624-29049  
 

224,377.38237.000

0.00

237.000

LF  

946.74000

0835 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 1,319.000

0.000

624-29049  
 

337,228.731,319.000

0.00

1,339.000

LF  

255.67000

0840 60 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29060  
 

0.000.000

0.00

0.000

LF  

1,195.19000

0845 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 9) 
(Compl 

253.000

0.000

624-49025  
 

42,149.80253.000

0.00

253.000

LF  

166.60000

0846 48 In Equiv Drain Pipe E (CL 9) (CIP) ete In Pl ace) 240.000

0.000

624-49049  
 

82,624.80240.000

0.00

462.000

LF  

344.27000

0847 48 In Equiv Drain Pipe E (CL 9) (CIP) ete In Pl ace) 
(Special)

56.000

0.000

624-49049  
 

66,391.3656.000

0.00

238.000

LF  

1,185.56000

0848 Added Item (Each)/ Concrete Collar - 60X38 RCP 1.000

0.000

900-00007  
 

3,830.001.000

0.00

1.000

EACH

3,830.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 Construction Surveying 0.254

0.000

625-00000  
 

162,558.140.254

0.00

1.000

L S 

639,992.68000

0855 *Mobilization (without Autopay) 0.500

0.000

626-00100  
 

1,492,335.100.500

0.00

1.000

L S 

2,984,670.20000

0860 Mobilization (without Autopay) (Overhead) 0.254

0.000

626-00100  
 

1,203,316.700.254

0.00

1.000

L S 

4,737,467.34000

0865 *Public Information Management (Tier I) 1.000

0.000

626-01111  
 

10,378.801.000

0.00

1.000

DAY 

10,378.80000

0870 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

8.000

GAL 

354.84000

0871 Pvmt Mkg Paint (Waterborne) 4.210

0.000

627-00011  
 

252.644.210

0.00

4.210

GAL 

60.01000

0875 *Preformed Plastic Pavement Marking (XWalk-Stop  
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

23.000

SF  

54.59000

0876 Pre Plastic Pvmt Mkg (XWalk)(Typ1)(In) (Inlaid)  10.000

0.000

627-30328  
 

545.9010.000

0.00

30.000

SF  

54.59000

0880 *Flagging 349.750

0.000

630-00000  
 

10,639.40349.750

0.00

1,000.000

HOUR

30.42000

0885 *Traffic Control Inspection 36.000

0.000

630-00007  
 

7,821.3636.000

0.00

60.000

DAY 

217.26000

0890 *Uniformed Traffic Control Coordination 6.000

0.000

630-00015  
 

325.866.000

0.00

6.000

HOUR

54.31000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *Traffic Control Management (Special) 57.000

0.000

630-00017  
 

61,919.1057.000

0.00

57.000

DAY 

1,086.30000

0900 *Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

3,530.451.000

0.00

1.000

L S 

3,530.45000

0905 *Traffic Incident Management Plan Implementatio n 2.000

0.000

630-00041  
 

2,063.962.000

0.00

4.000

MON 

1,031.98000

0910 *Flashing Beacon (Portable) (Exclude Removal) 4.000

0.000

630-80001  
 

2,607.124.000

0.00

4.000

EACH

651.78000

0914 Barricade (3 M-A) (Temp) 4.000

0.000

630-80335  
 

385.204.000

0.00

4.000

EACH

96.30000

0915 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

195.53000

0920 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

293.30000

0925 *Construction Traffic Sign (Panel Size A) (Excl ude 
Removal)

127.000

0.000

630-80341  
 

8,276.59127.000

0.00

127.000

EACH

65.17000

0930 *Construction Traffic Sign (Panel Size B) (Excl ude 
Removal)

102.000

0.000

630-80342  
 

7,756.08102.000

0.00

102.000

EACH

76.04000

0935 *Construction Traffic Sign (Panel Size C) (Excl ude 
Removal)

2.000

0.000

630-80343  
 

173.822.000

0.00

2.000

EACH

86.91000

0940 *Construction Traffic Sign (Special) (Exclude R emoval) 150.000

0.000

630-80344  
 

2,445.00150.000

0.00

150.000

SF  

16.30000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 *Vertical Panel 36.000

0.000

630-80350  
 

781.9236.000

0.00

36.000

EACH

21.72000

0950 *Portable Message Sign Panel (Exclude Removal) 6.000

0.000

630-80355  
 

32,588.826.000

0.00

6.000

EACH

5,431.47000

0955 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.000

0.000

630-80358  
 

2,607.102.000

0.00

2.000

EACH

1,303.55000

0960 *Drum Channelizing Device 8.000

0.000

630-80360  
 

304.168.000

0.00

8.000

EACH

38.02000

0965 *Drum Channelizing Device (With Light) (Steady Burn) 20.000

0.000

630-80364  
 

1,086.2020.000

0.00

20.000

EACH

54.31000

0970 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

3,258.89000

0975 Barrier (Temporary) (Exclude Removal) 17,220.000

0.000

630-80370  
 

356,109.6017,220.000

0.00

18,850.000

LF  

20.68000

0976 F/A Type 7 Barrier Bench 2,789.460

0.000

700-70034  
 

2,789.462,789.460

0.00

2,789.460

F A 

1.00000

0980 *Traffic Cone 200.000

0.000

630-80380  
 

2,172.00200.000

0.00

200.000

EACH

10.86000

0985 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

5,153.47000

0990 *Impact Attenuator (Temporary) 15.000

0.000

630-85010  
 

97,766.5515.000

0.00

15.000

EACH

6,517.77000
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CAT NO0200 ROADWAY 

0995 *Mobile Attenuator 51.000

0.000

630-85041  
 

36,010.5951.000

0.00

51.000

DAY 

706.09000

1000 Night Work Lighting 0.386

0.000

632-00000  
 

39,316.880.386

0.00

1.000

L S 

101,857.21000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

449,000.000

F A 

1.00000

1006 F/A GWRR Right of Entry Fee 72,350.000

0.000

700-70034  
 

72,350.0072,350.000

0.00

72,350.000

F A 

1.00000

1007 F/A Removal of Light Standard and Foundation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1008 F/A Interim Reset of RWIS 0.000

0.000

700-70034  
 

0.000.000

0.00

5,800.000

F A 

1.00000

1010 F/A Fuel Cost Adjustment 5,530.240

0.000

700-70016  
 

5,530.245,530.240

0.00

30,000.000

F A 

1.00000

1015 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1020 F/A On-The-Job Trainee 4,990.000

0.000

700-70023  
 

4,990.004,990.000

0.00

38,400.000

F A 

1.00000

1025 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

1,549.770

F A 

1.00000

1030 F/A Electrical Service 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

06:55:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1036 Added Item (Lump Sum)/ HS 1 Temp Connection 0.750

0.000

900-00014  
 

23,594.250.750

0.00

1.000

L S 

31,459.00000

1037 Added Item (Lump Sum)/ HS 2 Temp Connection 0.750

0.000

900-00014  
 

27,513.750.750

0.00

1.000

L S 

36,685.00000

1038 Added Item (Lump Sum)/ MU 1 Temp Connection 0.500

0.000

900-00014  
 

16,679.000.500

0.00

1.000

L S 

33,358.00000

1039 Added Item (Lump Sum)/ MU 2 Temp Connection 0.500

0.000

900-00014  
 

21,635.000.500

0.00

1.000

L S 

43,270.00000

1040 CMGC Overrun Pool 53,703.570

0.000

700-71000  
 

53,703.5753,703.570

0.00

875,343.000

F A 

1.00000

1041 Added Item (Lump Sum)/ S2 Temp Connection 0.750

0.000

900-00014  
 

22,394.250.750

0.00

1.000

L S 

29,859.00000

1042 Added Item (Lump Sum)/ SH60 Ramp Modifications 1.000

0.000

900-00014  
 

32,462.891.000

0.00

1.000

L S 

32,462.89000

CAT 6,072,768.3224,652.4616,721,788.40CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1045 Removal of Bridge 0.100

0.000

202-00400  
 

7,576.090.100

0.00

8.000

EACH

75,760.86000

1050 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

164.000

LF  

47.60000
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0300 STRUCTURES 

1055 Removal of Portions of Present Structure (Class  2) 0.000

0.000

202-00453  
 

0.000.000

0.00

40.000

SY  

685.06000

1060 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

1,316.77000

1065 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

55,686.530.500

0.00

1.000

L S 

111,373.05000

1070 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

400.000

SF  

85.61000

1075 Structure Excavation 4,388.000

0.000

206-00000  
 

95,658.404,388.000

0.00

25,665.000

CY  

21.80000

1080 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

110.000

CY  

53.72000

1085 Structure Backfill (Class 1) 645.000

0.000

206-00100  
 

30,360.15645.000

0.00

20,578.000

CY  

47.07000

1090 Structure Backfill (Class 2) 9.000

0.000

206-00200  
 

292.779.000

0.00

1,078.000

CY  

32.53000

1091 Str Bkfl (CL 2) (Special) 1,676.000

0.000

206-00200  
 

41,246.361,676.000

0.00

3,143.000

CY  

24.61000

1095 Mechanical Reinforcement of Soil 461.000

0.000

206-00360  
 

6,795.14461.000

0.00

12,493.000

CY  

14.74000

1100 Shoring (Area 6) 0.900

0.000

206-01786  
 

58,869.660.900

0.00

1.000

L S 

65,410.73000
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CAT NO0300 STRUCTURES 

1105 Shoring (Area 7) 0.900

0.000

206-01787  
 

65,369.910.900

0.00

1.000

L S 

72,633.23000

1110 Shoring (Area 8) 0.900

0.000

206-01788  
 

11,773.010.900

0.00

1.000

L S 

13,081.12000

1115 Shoring (Area 9) 0.900

0.000

206-01789  
 

11,773.010.900

0.00

1.000

L S 

13,081.12000

1120 Shoring (Area 10) 0.900

0.000

206-01790  
 

31,174.900.900

0.00

1.000

L S 

34,638.78000

1125 Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1130 *Shoring (Area 12) 0.900

0.000

206-01792  
 

31,174.900.900

0.00

1.000

L S 

34,638.78000

1135 Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1140 *Shoring (Area 14) 0.900

0.000

206-01794  
 

31,174.900.900

0.00

1.000

L S 

34,638.78000

1145 Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1150 Shoring (Area 16) 0.900

0.000

206-01796  
 

31,174.900.900

0.00

1.000

L S 

34,638.78000

1155 Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

8,322.76000
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1160 Shoring (Area 18) 0.900

0.000

206-01798  
 

26,492.390.900

0.00

1.000

L S 

29,435.99000

1165 Shoring (Area 19) 0.900

0.000

206-01799  
 

26,492.390.900

0.00

1.000

L S 

29,435.99000

1170 Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

1.000

L S 

14,632.85000

1175 Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

1.000

L S 

40,463.47000

1180 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

0.000

SF  

69.60000

1185 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

2,324.000

SY  

2.15000

1190 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

146.47000

1191 HMA (Gr SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

2,098.000

TON 

141.65000

1195 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

2,002.000

LF  

19.05000

1200 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,891.000

SY  

9.54000

1205 Pile Tip 70.000

3.000

502-00460  
 

16,846.2173.000

692.31

196.000

EACH

230.77000
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QUANTITY/
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CUMULATIVE
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CAT NO0300 STRUCTURES 

1210 Complete Joint Penetration (CJP) Splice 4.000

0.000

502-00500  
 

5,283.164.000

0.00

40.000

EACH

1,320.79000

1215 Dynamic Pile Test 10.000

4.000

502-02010  
 

40,146.4014.000

11,470.40

44.000

EACH

2,867.60000

1220 Steel Piling (HP 14x89) 2,018.360

0.000

502-11489  
 

273,770.352,018.360

0.00

3,218.000

LF  

135.64000

1225 Steel Piling (HP 14x117) 858.600

278.000

502-14117  
 

183,151.721,136.600

44,796.92

4,959.000

LF  

161.14000

1230 *Drilled Shaft (54 Inch) 242.000

0.000

503-00054  
 

124,644.52242.000

0.00

242.000

LF  

515.06000

1235 Crosshole Sonic Logging Testing 6.000

0.000

503-00310  
 

18,939.006.000

0.00

6.000

EACH

3,156.50000

1236 F/A Engineering Cost For Dynamic Pile Test 32,695.000

0.000

700-70034  
 

32,695.0032,695.000

0.00

32,695.000

F A 

1.00000

1237 Added Item (Lump Sum)/ Dynamic Load Test (Field Wor k) 1.000

0.000

900-00014  
 

14,604.101.000

0.00

1.000

L S 

14,604.10000

1240 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

7,005.000

SF  

49.07000

1245 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1,282.000

CY  

145.33000

1250 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

134.000

CY  

811.07000
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1255 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

198,422.27000

1260 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

12,705.000

SY  

17.98000

1265 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

820.000

LF  

84.82000

1270 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

0.000

LF  

200.19000

1275 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

446.000

LF  

202.01000

1280 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

0.000

CY  

971.04000

1281 Conc CL B (Misc) (Gutter) - CMO 4 0.000

0.000

601-01025  
 

0.000.000

0.00

5.600

CY  

2,195.07000

1285 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

693.01000

1286 Conc CL D 0.000

0.000

601-03000  
 

0.000.000

0.00

2,319.000

CY  

693.01000

1290 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

178.800

CY  

712.12000

1295 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

5.800

CY  

1,326.08000
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1300 Concrete Class G 426.100

0.000

601-04550  
 

507,365.79426.100

0.00

3,948.000

CY  

1,190.72000

1305 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

9,196.000

SY  

9.15000

1310 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

204.000

EACH

61.96000

1315 Reinforcing Steel 502.600

0.000

602-00000  
 

598.09502.600

0.00

5,288.000

LB  

1.19000

1320 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.20000

1321 Reinf Steel (Epoxy) 323,268.000

0.000

602-00020  
 

413,783.04323,268.000

0.00

1,571,612.000

LB  

1.28000

1325 *Vane Grate Inlet Special 4.000

0.000

604-25000  
 

32,543.044.000

0.00

8.000

EACH

8,135.76000

1330 Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

460.000

LF  

128.40000

1335 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

8.000

EACH

3,025.33000

1340 *Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

40.000

EACH

1,605.00000

1345 *Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

3,460.000

LF  

195.03000
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1350 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

165.000

LF  

321.06000

1355 Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

327.000

LF  

323.03000

1360 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

240.000

LF  

180.10000

1365 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

2,302.000

LF  

30.42000

1370 *Fence Chain Link (Pedestrian) 0.000

0.000

607-53500  
 

0.000.000

0.00

0.000

LF  

30.42000

1375 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

171.000

LF  

32.05000

1380 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

194.000

LF  

14.98000

1385 *2 Inch Electrical Conduit 56.000

0.000

613-00200  
 

898.8056.000

0.00

4,626.000

LF  

16.05000

1390 Recessed Light 0.000

0.000

613-15100  
 

0.000.000

0.00

0.000

EACH

2,675.00000

1395 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

18.000

EACH

3,049.50000

1400 Prestressed Concrete I (CBT45) 0.000

0.000

618-01145  
 

0.000.000

0.00

2,014.000

LF  

323.23000
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1405 Prestressed Concrete I (CBT45) (CBT 48.5) 680.000

0.000

618-01145  
 

213,907.60680.000

0.00

2,267.000

LF  

314.57000

1410 Prestressed Concrete I (CBT54) 1,449.000

0.000

618-01154  
 

459,666.271,449.000

0.00

2,898.000

LF  

317.23000

1415 Prestressed Concrete I (CBT63) 0.000

0.000

618-01163  
 

0.000.000

0.00

2,109.000

LF  

354.88000

1420 Prestressed Concrete Box (Depth Less Than 32 In ches) 0.000

0.000

618-01992  
 

0.000.000

0.00

12,417.000

SF  

62.56000

1420 MATERIAL ALLOWANCE Prestress Girder 0.000

2,712.000

111,490.322,712.000

111,490.32SF  

41.11000

CAT 3,013,418.82168,449.9519,997,419.49CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEM 

1425 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,542.731.000

0.00

1.000

EACH

20,542.73000

1430 Sanitary Facility 4.000

0.000

620-00020  
 

10,272.004.000

0.00

4.000

EACH

2,568.00000

CAT 30,814.730.0030,814.73CURRENT AMT0400 $ $ $

$ 9,117,001.87193,102.41$36,750,022.62$CURRENT AMTPROJECT TOTAL


